


   

CONTINUATION OF SF-30 
 
1. The purpose of this modification is to: 

A.  Realign funds between CLINS with no change in contract value in response to 
Sverdrup’s letter dated 31 Aug 00.  This realignment of funds  will continue performance until 
22 Sep 00. 

  
2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
        
 A.  Part I – Schedule, Section B: 
 
 Page Ref CLIN   Changed From Changed To  Net Change 
 
 7 of 65 CLIN 0011   $ 31,357,917 $ 34,157,917  $ 2,800,000 
 

8 of 65 CLIN 0015  $    6,633,277 $   3,833,277  ($2,800,000) 
8 of 65 Total 0011- 
  0013    $ 32,314,470 $35,114,470  $ 2,800,000 
8 of 65 Total 0015   $   6,633,277 $   3,833,277  ($2,800,000) 

  
 
 B.  Section G – Air Force Space Command Federal Acquisition Regulation Supplement 

 
Incorporate clause 5352.232-9500 – Total Sum Allotted (AFSPCFARS) Dated Apr 
1993. 
 

C.  Section I – Contract Clauses  
 
 Incorporate contract clause FAR 52.232-22 – Limitation of Funds dated Apr 84 
 

 
3.  As a result of the above referenced changes, remove the contract pages listed under Column I 
and insert the revised pages under Column II.  (Areas of change are annotated by a vertical line in 
the right margin) 
 
 Column I (Remove)   Column II (Insert) 
 
 Page 7     Page 7 
 Page 8    Page 8 
 Page 24    Page 24 
 Page 43    Page 43     
  
4.  All other terms and conditions remain the same. 
 
In consideration of this modification agreed to herein as complete equitable adjustment for 
this change, the contractor hereby releases the government from any and all liability under 
this contract for further equitable adjustments attributable to this change. 
 



   

 
///////////////////////////////////////////////////// END  PAGE /////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0011 34,157,917$              

From Change To
Est. Cost 31,357,917$      2,800,000$       34,157,917$        

0012 Systems Management 956,553$                   

From Change To
Est. Cost 956,553$           -$                  956,553$            

0013 Data NSP

0014 Award Fee Pool  
(In accordance with Award Fee Plan)

0014AA Award Fee Pool 1,123,087$                
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,111,020$        12,067$            1,123,087$         

0014AB Award Fee Pool 1,709,832$                
(1 Mar 00 through 31 Aug 00)

From Change To
Est. Cost 1,694,092$        15,740$            1,709,832$         

0014AC Award Fee Pool 300,868$                   
(1 Sep 00 through 30 Sep 00)

From Change To
Est. Cost 298,245$           2,623$              300,868$            
TOTAL PROPOSED AWARD FEE                    3,133,787$                

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0015 Service Systems Upgrades & Modifications 3,833,277$                

From Change To
Est. Cost 6,633,277$        (2,800,000)$      3,833,277$         

0015AA NPF Project 1,166,566$       
 0015AB Air Sampling, Delta Ops 140,197$          
 0015AC AHU at VIB 323,532$          
 0015AD ECP L99-165 34,856$            
 0015AE ECP L99-194 34,016$            

 

ESTIMATED COSTS (CLINS 0011 – 0013) 35,114,470$              

AWARD FEE (CLIN 0014)           3,133,787$                

ESTIMATED COST (CLIN 0015)    3,833,277$                

ESTIMATED TOTAL FOR ALLCLINS (FY00) 42,081,534$              

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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52.226-1   UTILIZATION OF INDIAN ORGANIZATIONS AND                        SEP 1996 
 INDIAN- OWNED ECONOMIC ENTERPRISES 
 (IAW FAR 26.104(a)) 
 
52.227-1   AUTHORIZATION AND CONSENT JUL 1995 
 (IAW FAR 27.201-2(a)) 
 
52.227-2   NOTICE AND ASSISTANCE REGARDING PATENT AND   AUG 1996 
 COPYRIGHT INFRINGEMENTS 
 (IAW FAR 27.202-2) 
 
52.227-10  FILING OF PATENT APPLICATIONS—CLASSIFIED APR 1984 
 SUBJECT MATTER 
 (IAW FAR 27.207-2) 
 
52.228-5    INSURANCE--WORK ON A GOVERNMENT  JAN 1997 
 INSTALLATION 
 (IAW FAR 28.310) 
 
52.228-7   INSURANCE--LIABILITY TO THIRD PERSONS MAR 1996 
    (IAW FAR 28.311-1) 
 
52.229-3   FEDERAL, STATE, AND LOCAL TAXES JAN 1991 
 (IAW FAR 29.401-3) 
 
52.229-5 TAXES--CONTRACTS PERFORMED IN US POSSESSIONS APR 1984 
 OR PUERTO RICO 
 (IAW FAR 29.401-5)  
 
52.230-2 COST ACCOUNTING STANDARDS APR 1996 
 (IAW FAR 30.201-4(a)) 
 
52.230-6 ADMINISTRATION OF COST ACCOUNTING STANDARDS APR 1996 
 (IAW FAR 30.201-4(d)) 
 
52.232-17  INTEREST  JUN 1996 
 (IAW FAR 32.617(a), and 32.617(b)) 
 
52.232-18 AVAILABILITY OF FUNDS APR 1984 
 (IAW FAR 32.705-1(a)) 
 
52.232-20  LIMITATION OF COST  APR 1984 
 (IAW FAR 32.705-2(a)) 
 
52.232-22 LIMITATION OF FUNDS APR 1984 
 (IAW FAR 32.705-2(c)) 
 
52.232-23  ASSIGNMENT OF CLAIMS JAN 1986 
 (IAW FAR 32.806(a)(1))   
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B.  AIR FORCE FEDERAL ACQUISITION REGULATION SUPPLEMENT 
CLAUSES  
      (1992 EDITION)  (48 CFR CHAPTER 53 CLAUSES) 
 
5352.232-9000 REMITTANCE ADDRESS                                 MAY 1996 
 
If the remittance address is different from the mailing address, enter the 
remittance address below.  Failure to provide this information may impact 
payment. 
 

REDACTED 
 

C. AIR FORCE SPACE COMMAND FEDERAL ACQUISITION REGULATION 
SUPPLEMENT  

 
5352.232-9500   TOTAL SUM ALLOTTED (AFSPCFARS)   
 APR 1993  
 
(a) Pursuant to the "Limitation Of Funds" clause (Section I, 52.232-22), the total 
sum presently available for payment by the government and allotted for contract 
line item(s) _0011-0012* is $35,114,470 **. Based upon information supplied by 
the contractor the Government estimates that this amount will cover costs 
payable through _22 Sep 00_ ***. 
  


